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INTEROFFICE CORRESPONDENCE 

DATE: August 25,1994 

TO: R. R. Wisehart, Environmental Operations Management, Bldg. T891 E, 
X7604 n r  

FROM: 
to$ %> 

R. T. Ogg, Solar Pond Projects, Bldg. 080, X8608 bw. 6* 
SUBJECT: OPERABLE UNIT 4 (OU 4) PHASE II INVESTIGATION - FIELD 

SCHEDULE - RTO-056-94 

DOE Order: 4700.1 

Action: Concurrence 

Purpose 
The purpose of this memorandum is to provide Environmental Operations Management 
(EOM) the Solar Pond Projects (SPP) OU 4 field operations schedule. 

Backaround 
Solar Pond Projects is planning on initiating field activities to support the Phase II RFI/RI on 
September 15, 1994. Mobilization for field activities is scheduled to take place from 
September 15 to September 30, 1994. ‘This field effort includes the performance of surficial 
and borehole geophysics, drilling operations to include two drilling rigs with borings at 
approximately 40 locations, groundwater sampling, and surficial soil sampling. Operations 
will be conducted both in the Protected Area (PA) and in the Buffer Zone. 

Discussion 
Solar Pond Projects would like to formally notify EOM of the impending mobilization and field 
activities in support of the Phase II RFVRI. In addition to this notification, SPP would like to 
request that the field crews necessary to perform this scope have full access to trailer 
T891 N. SPP and EOM had previously agreed to allow the Soil Study Team (SST) access 
to the major portion of T891 N during the interim of OU 4 field work. It was also agreed that 
once OU 4 Phase II field work began, SST would relinquish the trailer space back to OU 4. 

Summary 
OU 4 plans on a mobilization of equipment and supplies necessary to perform the 
implementation of the OU 4 Phase II RFI/RI in September, A majority of the personnel to 
perform the field activities are scheduled to be on site on October 1, 1994. SPP has 
appreciated the fact that the SST has been able to utilize the OU 4 trailer during the lull 
between projects. However, with full mobilization, SPP requests that theSST relinquish the 
trailer space by September 15, 1994. 

Respons e 
Please provide me your concurrence to notify SST to relinquish the OU 4 trailer space by 
September 15, 1994. If you have any questions or require any additional information, 
please contact me at extension 8608. 
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M. C. Broussard 
W. S. Busby 
S. R. Keith 
J. A. Ledford 
M. Z. Litaor 
S. M. Paris 
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